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0320 21

MARCH UMM AGENDA

1:00 p.m. 300 Area

- Review Meeting Minutes
- Comments on Status Package -
- MTCA - Issues with Gerald Pollet
- Status of LFI Report Preparation
- Status of Second Round Groundwater Sampling
- ROD Preparation Status
- Final vs Interim ROD Status
- Open Discussion

2:30 p.m. 100 Areas

- Review Meeting Minutes
- Comments on Status Package
- RCRA Soils into ERDF (Discussion)
- IU-2 and IU-6 Status and Discussion
- Remaining Liquid Waste Sites (EDS) Discussion
- Status of Remedial Design Report
- Status of Sampling and Analysis Plan
- B/C Remediation Schedule Review
- Open Discussion

4:00 Close

NOTE: The 200 Areas will not meet this month. The 200 Areas UMM meeting will
be replaced by a 3-day 200 Area Strategy workshop. The purpose of the
workshop will be to develop a strategy on how to proceed with the 200
Area assessment and remediation, including the following:

- Define an integrated streamlined process for proceeding
. Incorporate 100 and 300 Area lessons learned
- Build efficiency into remaining characterization
- Establish overall 200 Area priorities.
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UNIT MANAGERS' MEETING MINUTES

March 21, 1996

100 AREAS

General Information

- Meeting minutes for February will be signed before April's UMM (I will route the
package; I will obtain the remaining signatures at the April UMM).

- Dennis Faulk made a few changes to February's meeting minutes, which will be
incorporated.

- The 100-HR-3/100-KR-4 ROD has been signed by EPA and Ecology; DOE-RL has not
yet signed the ROD.

- EPA Request for DOE: When letters concerning specific sites or operable units are sent
to Doug Sherwood, the appropriate EPA project manager should be copied.

100 Area lUs

- 100-IU-1: RL has transmitted a letter on soil bioremediation to EPA.

- 100-IU-2 and 100-IU-6: No changes since last month; DOE contends that submitting a
focus package will meet the December 31, 1996, Tri-Party Agreement milestone.
Gadbois will meet with Ecology during the week of March 25, 1996, to discuss strategy
for the operable units concerning which regulatory agency will be the lead.

RCRA Soils into ERDF

- The key problem is the 100-D Ponds TSD; also, the 183-H TSD closure project is
stockpiling because no affordable disposal options exist. There will be excavation of
clean/nonhazardous sediments this summer in the 1 00-D Pond, but currently it cannot go
to ERDF. Regulatory options for allowing ERDF disposal are still uncertain. The ERC
plans to stockpile soil from I 00-D Ponds if a disposal option cannot be identified in time
to be implemented this summer; EPA and Ecology agreed.

- The possibility of using an ESD to allow disposal from RCRA TSDs into ERDF was
discussed. The question was raised whether the ERDF ROD could be modified to allow
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disposal of non-CERCLA waste. An ESD for the ERDF ROD will be completed by June
1996, per EPA to address other issues such as recycling of leachate.

Remaining Liquid Waste Sites

The EPA and Ecology have agreed that RL can initiate preparation of a draft ESD
addressing 34 candidate radioactive liquid waste disposal sites. Plans are to complete the
draft by June 1996 and to then determine if EPA staff are available to review it. Work
will proceed even if EPA currently does not have the resources to participate.

- Ecology suggested that the 1907-DR process sewer outfall be included in the ESD. After
the discussion, it was decided that the site is not analogous to the September 1995 ROD
sites and, therefore, should not be included at this time. Concern was expressed,
however, that some plans be made to address this site.

- It was also pointed out that the reactor effluent outfalls are not candidates for an ESD
either, since they are being addressed as a D&D project, along with the river discharge
pipelines.

Status of Remedial Design Report

The Remedial Design Report (RDR) is on hold until management agrees on the decay issue. A
preliminary draft was submitted to EPA and Ecology on March 21.

Sampling and Analysis Plan

- The Sampling and Analysis Plan is in the process of completing ERC review.

- A DSI is attached to the plan and presents the remaining issues (addressing EAC data,
what methods to use, etc.) with the Analytical Group (Analytical Group will give a
presentation).

- A tentative meeting is scheduled for March 27.

100-B/C Remediation Schedule

- Subcontractor bids are due on March 25. The contract will be awarded in April, but not
until all issues in the RDR are resolved. Site preparation will begin in June and
excavation will begin by July 15. An expedited review is required to meet the July 15
start of excavation.
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S A draft verification package for site 1 16-B-4 was hand-delivered to the agencies on
March 2 1.

- The Detailed Design is completed.

- The RDR and Remedial Action Work Plan (RAWP) decisional draft was issued to RL on
March 15.

- The Sampling and Analysis Plan is being prepared and will be issued to RL on March 29.

- The ERA demonstration report will be issued by March 25.

- The 116-B-4 backfill will start the week of March 25.

300 AREA

MTCA Issues

Discussed the fact that Gerald Pollet submitted identical comments on the 300 Area to DOE-RL
that were submitted on the 300-FF-1 and 300-FF-5 Proposed Plans. The comment package is
much broader than the 300-FF-I and 300-FF-5 Operable Units. The Tri-Parties remain in
general agreement that the decisions presented in the 300-FF-1 and 300-FF-5 Proposed Plans,
with respect to Mr. Pollet's 300 Area specific comments, are appropriate.

ROD

- Support to ROD preparation: Comment dispositions have been prepared for the
Department of Fish and Wildlife and select Department of Health and Nez Perce Tribe
comments supporting EPA's preparation of the Responsiveness Summary to the ROD.

- Preparation status: draft should be ready by April 1.

Final Versus Interim ROD for 300-FF-5

- There is no substantive difference between final and interim (per EPA).
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Remedial Design Status

- Design subcontract is ongoing.

- Received annotated outline of design basis.

- The RDR/RAWP draft outline is prepared; the annotated outline is currently being
prepared.

- A SAP DQO kickoff meeting is tentatively scheduled for April 2.

* The schedule for Remedial Design reviews is as follows:

1. 30% design submittal review starts on 4/23/96 for 2 weeks
2. 60% design submittal review starts on 6/3/96 for 2 weeks
3. 90% design submittal review starts on 7/5/96 for 2 weeks.

Action Items

- From 2/15/96, get RFP addendum copies to regulators: complete.
- EPA requested electronic copies of RI/FS documents: complete.

300-FF-5 Operations and Maintenance DQO

- Two meetings were held (2/21 and 2/28) to implemen'L the DQO process.

- The DQO Summary Report was routed for team review on 3/15/96. DOE stated that the
DQO report needs to identify that contour maps will be prepared in the annual reports.

* The O&M Plan will be issued for regulator review after the DQO Summary Report
comments are incorporated.

NOTE: The RDR/RAWP falls in July for the review; the two documents will be
combined.

Forecasted Activities

- Continue to support ROD preparation.
- Implement remedial design from February through July 1996.
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300-FF-2

Action Items

None at this time.

RI/FS Work Plan/LFI Report - The Tri-Party Agreement Change Control Form (M-13-95-02)
that directs the ERC to cease work on finalizing the work plan and prepare the Limited Field
Investigation (LFI) report was approved by the regulators on February 16, 1996. Preparation of
the LFI report is presently underway. The report, Summary of the 300-FF-2 Operable Unit Data
Quality Objective Process, BHI-0060 1, was issued to RL on January 26.

Field Investigations - Meetings to discuss the workscope for the second round of groundwater
sampling were held with the regulators. The revised scope includes installation and sampling
from four cone penetrometer borings near the 316-4 Crib and well 699-S6-E4A. The scope for
sampling near the 618-11 Burial Ground remains unchanged from the previous round of
sampling. Field activities began on March 18. A discussion regarding the current status of these
activities was held. More details will be provided at the April UMM.

Forecasted Activities

- Conduct round 2 groundwater sampling - March 1996.
- Provide draft LFI report for regulator review - September 30, 1996.
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100 AREAS

Focused Feasibility Studies and Proposed Plans

100 Area Remaining Sites ESD - A 100 Area remaining sites workshop was held with DOE-RL, the U.S.
Environmental Protection Agency (EPA), and Ecology on February 14, 1996 (regulatory agencies). A joint
EPA/Ecology letter was received by DOE-RL on February 14, 1996, regarding 100 Area Record of Decision
Strategy (the ROD strategy). The regulatory agencies believe that enough site data is presently available in the
Administrative Record to decide remediation needs for the remaining sites; therefore, they recommended that all
remaining radioactive liquid effluent disposal sites (except those in the 100-N Area) that are similar to those in the
September 1995 ROD be addressed through an Explanation of Significant Differences (ESD) in association with the
existing ROD in June 1996. The ESD would include analogous high-priority sites from the I00-KR-1,100-KR-2.
100-FR-1, 100-FR-2, 100-BC-2, 100-DR-2, and 100-HR-2 Operable Units, as well as appropriate low-priority sites.

The letter also recommended that a separate ROD for burial grounds, sites similar to burial grounds, and
miscellaneous sites can be addressed through a compliance performance-based remediation. As a result of the
regulator's ROD strategy, the scope and schedule for the remaining sites focused feasibility study (FFS) project is
expected to be revised to write the recommended ESD by June 1996, and then pursue a ROD for remediation of
burial grounds. DOE-RL is reviewing the letter.

100-IU-I/-3/-4/-5 PP - Following the February signing of the "no action" ROD, an action remains to close out the
bioremediation of soil from 100-IU-I that is stockpiled at 100-B/C.

100-IU-2 and 100-IU-6 - A Draft Redline Rev. 0 Focus Package documenting the proposed dispositions of the sites
was submitted by RL to EPA and Ecology on March 5, 1996. The joint EPA/Ecology letter on 100 Area Record of
Decision Strategy recommended that the 100-IU-2 and 100-IU-6 Operable Units be addressed through Washington
State regulations (e.g., solid waste regulations) rather than CERCLA. The advantages and disadvantages of the
regulator's proposal remain to be discussed. Some issues to consider include CERCLA documentation completed to
date and a December 31, 1996, Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
milestone for the submittal of "planning documents."

100-KR-l/100-KR-2/100-FR-l/100-FR-2/100-BC-2 - Work has been suspended on FFSs and PPs for these OUs
since receiving a letter from EPA, dated October 20, 1995, requesting RL to stop work on these documents. The
request to stop work was made in anticipation of reaching a Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) in the near future to address remaining waste sites in the 100 Areas on a 100-Area-
wide basis, rather than on an operable-unit-specific basis.

I 00-DR-2/100-HR-2 - Work has been suspended on FFSs and PPs for these OUs since receiving a letter from
Ecology, dated November 29, 1995, requesting RL to stop work on these documents. The request to stop work was
made in anticipation of reaching a Tri-Party Agreement in the near future to address remaining waste sites in the
100 Areas on a 100-Area-wide basis, rather than on an operable-unit-specific basis.

Treatability Studies

Rock Screenina - The treatment test to evaluate volume reduction using screening techniques based on physical
properties (particle size) was completed in December 1995. The data has been reviewed and a report will be issued
in February 1996.

B/C Demonstration Project

100-BC-I ERA - The ERA report has been started and the initial draft is expected to be out for review in February.
The verification package for 1 16-B-4 is nearing completion and will be available for DOE and regulatory
concurrence in February.
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B/C Area

Groun I Remedial Design - Detailed design is essentially complete for the sites in 100-BC-I (116-B-1, 116-B-11,
116-B-13, 116-B-14, 116-C-1, I 16-C-5, and the B/C north pipelines) and is continuing for the two sites in 100-DR-
1 (1 16-D-IA, 116-D-1B), and one site in 100-HR-1 (116-H-1). The Draft Remedial Design Report/Remedial
Action Work Plan is near completion and will be available for review in February.

200 AREAS

200-UP-2 Operable Unit

200-UP-2 FFS - The 200-UP-2 FFS is currently undergoing DOE and regulatory review. A presentation with the
regulators, RL, and DOE-HQ was held February 12, 1996, to kick off the regulator and DOE review cycle.
Comments are requested within 45 days per the Tri-Party Agreement. The proposed plan is being prepared for
transmittal to RL for their review on or before March 15, 1996. The proposed plan is scheduled to be submitted to
the regulators by April 30, 1996, to meet a Tri-Party Agreement milestone.

Barrier FFS - The Barrier FFS was transmitted to the regulators for review on February 12, 1996, Comments were
requested within 30 days.

200-BP-11 Operable Unit

200-BP-I1 Work/Closure Plan - The schedule to implement Volume I of the 200-BP-1I Operable Unit RFJ/CMS
and 216-B-3 Main Pond, 216-B-63 Trench, and 216-A-29 Ditch Work/Closure Plan (DOE/RL-93-74, Draft B)
continues to be negotiated amongst Ecology, ERC, and DOE-RL. This issue has been elevated to formal dispute
resolution and is before the Tri-Parties Inter Agency Management Integration Team (IAMIT) to resolve. At the
IAMIT meeting held on December 20, 1995, the Tri-Parties agreed to extend resolution of the dispute until
February 15, 1996. The IAMIT met on February 14, 1996, to discuss resolution of the dispute. It was tentatively
agreed that $500,000 would be budgeted in FY 1998 to initiate the 200-BP-I I Operable Unit characterization. The
work/closure plan will not be submitted for public review at this time. The Tri-Parties agree to work on developing
a strategy for the 200 Area Source Operable Units. This will dictate the scope of work to be conducted for the 200
Areas. The agreement will be documented in a letter approved by Ecology and RL.

200-BP-1 Operable Unit

Prototype Barrier Testing - PNNL continues testing and monitoring activities on the prototype barrier. Plant and
animal surveys are being conducted and will be completed in March 1996. Preparation continues for the 1,000-year
rain event that is scheduled for March 27, 1996. Accelerated precipitation activities continued to add three times the
normal precipitation to the northern half of the barrier.

200 Areas Strategy

A workshop has been scheduled between the Tri-Parties to initiate the development of a 200 Areas Remedial Action
Strategy. The workshop is scheduled for March 20, 21, and 22, 1996. A workshop source book was transmitted to
the participants March 1, 1996. The source book is to be reviewed before the workshop.
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300 AREA

300-FF-1 Operable Unit

Proposed Plan - N/A.

Record of Decision - The public comment period for the 300-FF-1 and 300-FF-5 Proposed Plan and 300 Area
Process Trenches Closure Plan was closed on February 9, 1996. The EPA is drafting the ROD. The project
schedule is based on a completed ROD by May 14, 1996.

Remedial Design - Bids were received and evaluated, and a remedial design subcontract was awarded on February
23, 1996; design is underway. The subcontractor has submitted the following documents to ERC for internal

review: Draft Schedule, Draft Quality Assurance Plan, and Design Basis Annotated Outline. A meeting was held
on February 28, 1996 with EPA, Ecology, and DOE to discuss planning for the Remedial Design Report (RDR) and
Remedial Action Work Plan (RAWP). It was agreed at that meeting to combine the two documents for one Tri-
Party Agreement submittal. An option is being looked at to include the Sampling and Analysis Plan to the

RDR/RAWP as an appendix. An action from that meeting is to prepare an annotated outline of the RDR/RAWP for
all parties to review.

300-FF-2 Operable Unit

RI/FS Work Plan/ LFI Report - The Tri-Party Agreement Change Control Form (M-1 3-95-02) that directs the ERC
to cease work on finalization of the work plan and proceed directly to preparation of the Limited Field Investigation

(LFI) report was approved by the regulators on February 16, 1996. Preparation of the LFI report is presently
underway. The report, Summary of the 300-FF-2 Operable Unit Data Quality Objective Process, BHI-0060 1, was
issued to RL on January 26.

Field nvestizations - Meetings to discuss the workscope for the second round of groundwater sampling were held
with the regulators. The revised scope includes installation and sampling from 4 cone penetrometer borings near the
316-4 Crib and well 699-S6-E4A. Field activities are scheduled to begin on March 18.

300-FF-5 Operable Unit

Operations and Maintenance Plan - Two DQO sessions were held on February 21 and 28. Meeting minutes have
been prepared and forwarded to participants for comment. A DQO Summary Report is being prepared and will be
included as an appendix to the Operations and Maintenance Plan.
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Activity Activity TPCN % Target 1995 1996
ID Description Finish V DE AN FEB I MAR | APR I MAY | JUN I JUL I AU SEP_

FY95 CARRYOVER ACTIVITIES - WORKPLAN
3B0050 PREPARE REV. 0 WORK PLAN (DQO REPORT) P221A 100 31OCT95 6JAN96A

3B0055 DELIVER TO DOE P221A 100 01NOV95 26JAN96A-

PLANNING DOCUMENTS - TASK 1P22120A0A
380057 REGULATOR PREPARATION FOR PUBLIC REVIEW P221A 0 130CT95 14MAR9( 7MAR96

3B0060 PUBLIC REVIEW P221A 0 10NOV95 28M 196LZ 4APR96

3B0065 EPA COMMENT RESOLUTION P221A 0 19DEC95 25APR9 O OMAY96

3B0070 ISSUE APPROVED WORK PLAN P221A 0 28DEC95 31MAY96C]06JUN96

CHARACTERIZATION - TASK 1P22130A0A
380161 GW FIRST ROUND - SAMPLE ANALYSIS P22AD 100 06NOV95 13NOV9SA

3B0162 GW FIRST ROUND - TECHNICAL EVALUATION P22AD 100 20NOV95 9 1 )EC95A

3B0164 GW FIRST ROUND - DATA MANAGEMENT P22AD 100 29NOV95 04DEC95AU08DE 95A

3B0168 GW SECOND ROUND PLANNING P22AE 100 08JAN9 A15MAR96A

3B0170 GW SAMPLING - SECOND ROUND P22AE 10 11MAR96 18MAR96 OMAR96

310171 GW SECOND ROUND - SAMPLE ANALYSIS P22AE 0 23APR96 21MAR 62MAY96

113B0172 1GW SECOND ROUND -TECHNICAL EVALUATION P22AE 0 07MAY96 03MAY9E16MAY96

3B0174 GW SECOND ROUND - DATA MANAGEMENT P22AE 0 14MAY96 17MAY96 3MAY96

360175 GW SAMPLE DISPOSAL P22AE 0 26JUN96 24MAY967=9JUL96

380210 SOIL SAMPLE ANALYSIS P22AF 100 180CT95 18OCT9SA

3B0212 SOIL SAMPLE - TECHNICAL EVALUATION P22AF 100 250CT95 E951 OOCT95A

Projct an MUG"N u a Emrm y B- FFF2 Shwat of 2 W . mbrt 2.gH72
PmJm tF~ r aum is. ERC - Richland
"-'' 300-FF-2Plct aa PrARoj Cct RAcvieyProject Review



Activity Activity
ID Description

3B0214 SOIL SAMPLE - DATA MANAGEMENT

3B0216 SOIL SAMPLE - DISPOSAL

3B0235 PREPARE DRAFT LFI REPORT

3B0237 DOD SUMMARY REPORT

3B0700 PREPARE DRAFT LFI(WP) REPORT

3B0710 LFI DRAFT ERC INTERNAL REVIEW

3B0715 INCORP. ERC COMMENTS & ISSUE DECISIONAL DRAFT

3B0716 ERC TRANSMIT DEC DRAFT FOR DOE REVIEW

3B0717 DOE REVIEW OF LFI

3B0718 INCORP DOE COMMENTS & PREP DRAFT A

3B0719 TRANSMIT DRAFT A TO DOE

3B0720 DOE TRANSMITS DRAFT A FOR REGULATOR REVIEW

3B0722 DOE DELIVERS LFI (DRAFT A) TO REGULATORS

310770 CHARACTERIZATION TASK MANAGEMENT (FY97)

TPCN

P22AF

P22AF

P22AG

P22AG

P22AG

P22AG

P22AG

P22AG

P22AG

P22AG

P22AG

P22AG

P22AG

P22AT

%
100

0

100

100

20

0

0

0

0

0'

0

0

0

0

Target
Finish

270CT95

12DEC95

15DEC95

03JAN96

31JAN96

07FEB96

1995
OCT INOV A DEC I

0 CT95A111111114NOV95 A

-JXN j FEB TMAR 1 APR r MAYLv JUN JUL AUG j SEP

14MAR96 26MAR96

AN

OIDEC95A

~.- I - I

A

~M JUN96

13MAY965124MAY96

28MAY96L.==24JUN96

25JUN96 1JUL96

02JUL96 n 1JUL96

1AUG96 7z 16SE

17SEP96 23

24SEP96E

20SEP96



Activity TPCN % Target
Description Finish

200-BP-1
1PI iiOi - 200 BP 1 GENERAL ASSESSMENT
Task Management

[PL0U] TASK MANAGEMENT- BP1 PLOU1 38 30SEP96
ASSESSMENT

FY1997 200-BP-1 GENERAL - -0 30SEP97
'ASSESSMENT COST ACCT

fFYIS99 200-BP-1 GENERAL - t 0 i 30SEP98
ASSESSMENT COST ACCT

iPL1105 - 200 BP 1 TREATABILITY
Hanford Prototype Barrier Testing and Monitoring

[PEBARIPNL PROTOTYPE BARRIER PLBAR 34- 30SEP96-T
ESTING/MONITORING

ISSUE-FY-1S95UMMARY REPORT PLBAR 100 15NOV95-

MONTHLY APPLICATIONJWATER- -- PBAR 34 30SEP96

MONTHLY METEOROLOGICAL DATA 'PLBAR 34 30SEP96

LHNIjPRUIUIYPEBANKlIE RLHN5 1 0SEP96 T9
EALTH & SAFETY MONIT.

ROUND UONEC1VI -SiURVEYS -PLBAR -1

ROUND ONE PLANTOBSERVATIONS :PLBAR 83-JAN967

1 000-YEAR-STORM EVENT -iPLBAR 0 30APR96

MUND TWO PLANT OBSERVATIONS PLBAR 0 -30APR96

ROUND TWQ CIVIL SURVEYS PLBAR 0 30SEP96

ROUND THREE-PANT- PLBAR 0 3USEP96
OBSERVATIONS

TSSUEDRAFT FY 1996 SUMMARY- PLMARVW 3OSEP9W
REPORT P7

FY97/FY9n SCOPE BY COST ACCOUNT

W-BP 1 TREATABlUTY-COSTr - 0 30SEP97
ACCOUNT I

1995 1996
S OCT NOV, DEC JAN _ FEB MAR -- APR j MAY JUN JUL AUG [ SEP OCT NOV

30SEP96

01OCT96-

35 A1 N V9 Af_____ ____ ______ _ __ _ __ _ __ _ _ ___
95 15NOV95A-

9-_______

___

01DEC95 31JA

01DEC95

:

H A

]-29FEB96

MAR968- -30APR96

01APR96'- 30APR96

30SEP96

30SEP96

30SEP96

30SEP96

01AUG96* _-_-___ 30SEP96

01AUG96 _- - 30SEP96

I30SEP96

OIOCT96*[ -

Projct Start 28AUG95 IJ Early Bar BUCK Shet 1 o 5 K. ROWE 2-9g

PrjactFRrish 30SEP98 Target Bar ERC - RICHLAND -d--i Check.d Aprovis-d
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Activity TPCN % Target
SDescription Finish

FY1 998 200-BP-1 TREATABILITY COST 0 30SEP98
ACCOUNT

200-BP-1 1
1PLAI01 - 200 BP i1 GENERAL ASSESSMENT
Task Management

[PEDU TASK MANAGEMENT - BP-11 PLOUU 59 | 11JAN96 -9
ASSESSMENT

200-UP-2
1PT211 - 200 UP 2 GENERAL ASSESSMENT
Task Management

[PTU2MJ TASK MANAGEMENT - UP-2 PTU2M 38 30SEP96 95
-ASSESSMENT

1PT2102 - 200 UP 2 PLANNING DOCUMENTS
200 Area Sii rceOperable Unit Strategy
[PROJECT INSTRUCTIONS
PT5TPDEVELOPASSUEPROJECT---PT5TP 10W30N0V95 -95'

NSTRUCTIONS

DATA GATHERING
jPT5TR]-DATA GATHERING PT5TR{74 15MAR96

TECHNICAt DATA PACKAGES PT5TRm-85 27FEB96

SETAGENDAIDEVELOP PROCESS PTSTR 90 16FEB96

, ESTABLISH EVALUATION CRITERIA PT5TR 90 16FEB96

SSuE DATA PK TO ERC RL PT5TR! 0 27FEB96
IEGLATnORfl NFRMALIYX

vvtlirPT5TR U I12MAR9f

WORKSHOP 2 PT5TR 0 1 5MAR9-

EVALUATE DATA
T5T5] EVALUATE DATA PT5T5 15 15MAY96

LOGIC DIAGRAM AND TEXT- PT5T5 70 -27FEB96

EVALUATE1SSUEST7 DATA PT5T5 -D 15MAY

1995 1996
1995 1996

O.CT NOV DEC JAN FEB. MAR 11APR IMAY JN UL AG EP OCT NOV

30NOV95A

01DEC95E

01JAN96

08JAN96

15JAN96

27FEI

15JAN96AX F

15JAN98

122MAY96

30SEP96

1 -15MAR96

27FEB96

07MAR96

C17MAR96

96T7FEB96

MAR9 12MAR96

SMAR9 51MAR96

---- -
715MAY96

5MAR96

18MAR9 K -- 15MAY96

V
Project Start 25AUG95 - - Erty Bar SUCK Sheal 2 of S K. ROWE 2-M9
Project Finish 30SEP16 Target Bar ERC - RICHLAND - R._vision - c-ked AppswW
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Activity TPCN i % Target
Description Finish

STRATEGY DOCUMENT
[PT5TTj PREPARE STRATEGY PT5TT 0 30SEP96

!DOCUMENT

STRATEGY SUMMARY REPORT PT5TT 0 30SEP96

PREPARE DRAFT PT5TT 0 14JUN96

ERC /RL REVEWV PT5TT 0 01JUL96

INCORPORATE COMMENTS PT5TT 0 30JUL96

REGULATOR REVIEW PT5TT 0 30AUG96

INCORPORATE COMMENTS PT5TT 0 30SEP96

COMPLETE STRATEGY DOCUMENT PT5TT 0 30SEP96

IPT2103 - 200 UP 2 CHARACTERIZATION
Kelly Decon Unit Operations

{PTACAJ KELLY DECONUOPERATIONS PAA r29MAR96

1PT2104 - 200 UP 2 FEASIILITY STUDIES
Site-wide Barrier Focused Feasiblity Study

TBF5] FINALIZE BARRIER FFS [PTBF5 93 22MAR96
!REPORT 

Incor> RCRA Bamer Reqmnts / Make PTBF5 100 05JAN96

ERC7DCE RW-vif -ad Revision 4PTBF5 100 19JAN96

Revise Document PTBF5 100, 02FEB96

Tiinsmit to EPAEcoloy PTBF5 100 -Q9fE596

IpA/Ecology Review- PTBF5 -17 23FEB96

eso v CoFrirnbn1iM~et wiith Regulators PTBF5I 0- -0MAR96

Revise and Iss~u~e tnJ1oWRL PTBF5 0 22MARW

1995 1996
S OCT NOV DEC- JAN FEB MAR APR | MAY [ JUN I JUL AUG SEP

- .I .1 j - -I i - . I I I I

15MAY96! -- -- -- -- -- 1

15MAY96 -

15MAY96 }14JUN96

17JUNN6T.01JUL96

02JUL96 -__ 30JUL96

01AUG96 - j3AUG96

- ---9

-95 _.22JAN9

-5

*95 05JAN96A

08JAN96A 19JAN96A

22JAN96AT 02FE

05FEB96

12FEB96

OCT NOV

30SEP96

30SEP96

30SEP96

30SEP96

- 122MAR96

96A

6FEB9BA

01APR96

02APR9 _ 15APR96

16APR961= 29APR96

Project Start 25AUG95 E __ Early Bar BUCK Sheet 3 of 5 K. ROWE 2-9609
Project Finish 30SEP9B Target Bar ERC - RICHLAND R v hon - ChekciiApproved

Data Dat 19FES9 Progress Bar 200 AREA SOURCE -
Plot Date 15MAR96 m Critical Activity
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[PT24A] PREPARE FFS DRAFT
IREP r

Develop Remedial Action Objectives

DEVELOP SCREEN ALTERNATIVES

DETAIL ANALYSIS

COMPARATIVE ANALYSIS

PREPARE DRAFT REPORT

IPT24HJ ERC -REVIEW OF DRAFT FFS
REPORT

JPT24J] PREPARE FFS DRAFT A

APPROVALOF RE-TRANSMITTAL -
LETTER

ISSUEDRAFTA FFS REPORT TO RL

sUBMIT FFSDRAFTA. TO --
REGULATORS (M-1 5-15C)

DDE AND REGULATOR REVIEW OF
DRAFT A FFS REPORT

rPT24G' PREPARE FFS REPORT, REV.

f IRAIT cZ PFPOPRT REP 0 TO RL

200-UP- IlRM Proposed Plan

[PTPP2P]RV PROPOSED-PLAk -
PREPARATION

IPTPP1] DOCUNMENTJP'ANNNG-TRM
PROPOSED PLAN)

PTPP31 ERG REVIEW OFDRAFT-IRM
IPIROPOSED PLAN

P41 PREPARE]RMPP
ECISIONAL DRAFT

Activity
Description

Issue Barrier FFS Report to RL

200-UP-2 Focused Feasiblity Stuc

TPCN % Target 1995
Finish S OCT NOV DEC JAN FEB MAR

PTBF5 0 22MAR96

y

PT24A 100 15DEC95 95 1DEC95A

iPT24AI1001 01NOV95 T95A O 01NV95A

PT24A 100 01NOV95 T95A 01NOV95A

PT24AI 100 22NOV95 20CT951 220V95A

PT24A 100 22NOV95 20OCT95A 22NOV95A

PT24A 1001 15DEC95 15NOV95A15DEC95A

PT24H 100 02JAN96 18DEC95 02JAN96A

PT24J 1K 12FEB96 03JAN96 F B96A

PT24J 20FEB96 GSFEE96 6FEB6A

PT24J 06 FEB96 08 EB96A

PT {1 00 30APR9W 16FEB96A

PT24J 0 04APR96 19FEB9 ----

PT24G 0 11JUN96 05APR
I I

PT24G 0 11-JUN96

200 -FEB96 24JAN96 5FEB96A

PTPPI 10 -15JAN96 26JAN9 07 S6A

PTPP3 10 26FEB96 16FEB 2FEB96

15MAR96 27F 15

04APR96

S - -- 11JUN96

*11JUN9B

A96

1996
JUN JUL AUG SEP OCT -NOV

Sheet 4ofS K. ROWE 2-9809
Pr~d ut OU05Eal Br BUCK Shoot 4 OF 5 _K. ROWE 2-9%NProject Start 26AUG95 Early Bar DUK- -Cn~Apoi

Project Fnish 30SEP96 Target Bar ERC - RICHLAND W -a6 __Ri "'on- C

Data Date I 9FEB96 Prugress Bar
Plot Dalte 15MAR96 a Critical Activty 200 AREA SOURCE - - -- -

0 Primavera Systems, Inc. PROJECT REVIEW- -

APR MAY

429APR96



Activity
Description

ISSUE DRAFT IRM PROPOSED PLAN
TO RL FOR REVIEW

DOE REVIEW OF DRAFT IRM
PROPOSED PLAN

[PTPPSJ PREPARE IRM PROPOSED
PLAN, DRAFT A

'[SUBMIT IRM PROPOSED PLAN, DRAFT
A. TO RL

M-15-15D IRM PP., DRAFT A. TO
REGS. FOR REVIEW

REOULATOR REVIEW

rPTPPB] PREPARE IRM PROPOSED
LAN, REV. 0

PTPP91PREP, FOR PUB.
kEVJUPDATE ADMIN. RECORDL SUBMIT IRM-PROPOSED PLAN, REV 0
TO RL

Part B Permit Modifications

FPGDJ PERMIT MOD1FICATIO--
DOCUMENTATION

TPCN

PTPP4'

PTPP4

PTPP6'

PTPP6.

PTPP6'

PTPP6

'PTPP89

PTPP9S

PTPP8I

PTMOD 0F

"

C

ZND

Project Start 28AUG95 ---- Early Bar BUCK

Project Finish 30SEP98 Target Bar
Date Da 19FEB96 Progresa Bar
plot Dt 18MAR96 Citicl Activity

C Primavera Systems. Inc.

sheet 5
ERC - RICHLAND

200 AREA SOURCE
PROJECT REVIEW

K. ROWE 2-9609
R -visir -- Ch-cked{ApIowad

1 Target 1995 1996
Finish S CT NOV [ DEC JAN FEB MAR 7 APR MAY JUN JUL AUG SEP OCT NOV

15MAR96 .1MAR 6

29MAR96 18MAR96 -- 29MAR96

19APR96 01APR96 19APR96

19APR96 19APR96

30APR96 30APR96

14JUN96- 01MAY968 _-14JUN96

23AUG96 17JUN96 2 -

30SEP96 I 01AUG98: - - -- 30SEP96

23AUG96 23AUG96

30AUG96 01AUG96 -30AUG96



Distribution
Unit Manager's Meeting: Remedial Action Unit/Sourte Operable Units

100, 200, and 300 Areas

NancyW erdel .......... ............................................. DOE-RL,RD i([C.1!)
Mike Thompson ..................................................... DOE-RL, RD,3 (110.1:)
Glenn Goldberg ..................................................... DOE-RL, RDS (H10-12)
John M urphy .......... ............................................ DOE-RL, RDS ( 10- 12)
Julie Erickson .................................................... . DOE-RL, RlDS (Q 0- 12)
Nicole Kimball ..................................................... DOE-RL, RD3S (H0-12)
Bryan Foley ........ . ...................... ......................... DOE-RL, RDS (H0-2)
Robert McLeod .................................................... DOE-RL-ERD (H0-12)
Ellen Mattlin ................................................ DOE-RL, EAP (A5-15)

Lisa Treichel ........................................................... DOE-HQ (EM-442)
Steve Balone ............................................................ DOE-HQ (EM -442)

Dennis Faulk ..................................... 100 Aggregate Area Manager, EPA (BS-01)
David Einan ......................................................................... EPA
Paul Beaver .............................................. . ...................... EPA
Larry G adbois ....................................................................... EPA
K evin O ates ......................................................................... EPA

Phil Staats ...................................... 100 Aggregate Area Manager, WDOE (B5-18)
Chuck Cline ................................................................ W DOE (Lacey)
W ayne Soper ........................................................... W DOE (Kennewick)
Ted W ooley ...................................... ..................... W DOE (Kennewick)
Gary Freedman ...................................................... WDOE (Kennewick)
Norman Hepner ...................................................... WDOE (Kennewick)
David Holland ....................................................... WDOE (Kennewick)
Keith Holliay .......................................................... W DOE (Kennewick)

Lynn Albin ............................. ...................... Washington Dept. of Health

G . R. Eidam ....................................................................... (H 0-17)
G .0 . G esell ....................................................................... (H 0-17)
T. L. Lundquist .................................................................... (H 0-17)
J. R Jam es ........................................................................ (H 0-17)
G .E. V an Sickle ................................................................... (H 0-17)
J. G. W oolard ...................................................................... (H 0-17)
C. R Johnson ...................................................................... (H 0-17)
R . A . Carlson ...................................................................... (H 0-17)
L. C . H ulstrom ......................................................... ........... ((H 9- 1)
M .J. G algoul ..................................................................... (H 9-12)
Alvina Goforth........................................................... BH DCC (H0-09)
Kay Kimmel ................................................................. M AC (B1-42)
T.M .W intczak ................................................................ BH I(H0-11)
Andrea Hopkins ................................................................ BHI (H9- 1)
Tom Page (Please route to:) .................................................. PNL (K9-18)

Cheryl Thornhill ......... PNL (K9-14) Steve Slate ............. PNL (K9-14)
Mark Hanson ........... PNL (K9-02) Bill Stillwell ............ PNL (K9-09)
Roy Gephart ............ PNL (K9-70) Ben Johnson ............ PNL (K9-70)

Please infon Tamen Lundquist (372-9562) of BHI
of deletions or additions to the distribution list. Attachment #1


